Month Ending, Dec 31, 2005

UDOT Construction Contractor Payments

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
ADAMS & SMITH, INC. BRO-LCO07(6) SPRING GLEN BRIDGE REPLACEMEN 5 $51,339.67| ($16,331.86) $51,339.67] 12/14/2005
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 12 $1,974,242.95 $98,712.15 $1,875,530.80 12/14/2005
*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 13 $1,849,587.43 $92,479.37 $1,757,108.06 12/20/2005
ACKSON CONSTRUCTION & ENGINEERINSTP-LC39(5) US-89; Manti City Main Street and Rest 4/ 3 $164,990.08 $8,249.50 $156,740.58  12/07/2005
STP-LC49(80) Maint St. Enhancement 400 S to Center 4 $38,158.30 $1,907.92 $36,250.38 12/14/2005
BROWN BROTHERS CONSTRUCTION CO.STP-2496(1)0 JOES VALLEY ROAD, EASTOF 300 E, 17 $301,967.50 $15,098.38 $286,869.12  12/14/2005
BUILD, INC. STP-1544(1)5 ARCADIA ROAD 4 $258,042.24 $12,902.11 $245,140.13 12/14/2005
CACHE VALLEY ELECTRIC COMPANY SP-9999(813) Intersection@SR-126&1600 N, Layton & 4 $24,290.90 $1,214.55 $23,076.35 12/12/2005
CAL WADSWORTH CONSTRUCTION  NH-0191(11)0 MONUMENT VALLEY WELCOME CENT 9 $87,605.77, $4,380.29 $83,225.48  12/01/2005
COP CONSTRUCTION LLC HPP-3462(1)3 NORTH OGDEN DIVIDE ROAD 11 $48,329.99 ($74,625.44) $48,329.99)  12/01/2005
NH-0189(13)15 US-189 in Wasatch County 8 $82,485.87, ($67,493.56) $82,485.87  12/19/2005
EDWARD KRAEMER & SONS INC SP-9999(688) Bridge Preservation Deck Form Remova| 4 $6,037.61 $301.88 $5,735.73  12/20/2005
ESG FLAGGING SERVICES SP-9999(710) PRICE DISTRICT 2005 FLAGGING 11 $3,193.26 ($1,700.97) $3,193.26  12/06/2005
SP-9999(852) Flagging Service Various Locations in Pr, 3 $1,741.05 $87.05 $1,654.00 12/05/2005
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0102(3)17 SR-102; OVER CORINNE CANAL ATH/ 1 $79,078.38 $3,953.92 $75,124.46) 12/15/2005
FREHNER CONSTRUCTION CO., INC. FIM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TO JCT| 24 $76,493.46 $0.00 $76,493.46) 12/27/2005
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 14 $106,934.92 $5,346.75 $101,588.17 12/07/2005
GENEVA ROCK PRODUCTS, INC. SP-9999(740) SR-173 & SR-266, in Salt Lake County 4 $4,307.85 ($100,640.11) $4,307.85 12/27/2005
STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTHTO 33( 19 $44,536.35 ($152,736.82) $44,536.35 12/19/2005
GEORGE W JOHANSEN CONSTRUCTIONSTP-LC27(3) Hwy 99 and Frontage Road Intersection 4 $4.55 ($4,760.90) $4.55 12/15/2005
GERBER CONSTRUCTION, INC. ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-3{ 2 $480,829.00 $24,041.45 $456,787.55 12/14/2005
SP-15-8(41)394 I-15; 1.5 Mi So of Plymout Interchange 2 $0.00 ($550.00) $0.00  12/28/2005
J{ZALES CONSTRUCTION CO., INC. DBA FISP-9999(702) -84 RP 80 to 102 & I-15 RP 354 to 402 3 $2,034.35 ($5,675.50) $2,034.35 12/12/2005
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 3 $31,955.72 $1,597.79 $30,357.93 12/06/2005
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MOR( 19 $93,912.86 $4,695.64 $89,217.22 12/14/2005
IM-84-6(84)44 I-84; SR-26 to SR-89, Various Ramp Se¢ 4 $412,449.64 $20,622.48 $391,827.16 12/06/2005
NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 4 $3,251.62 ($43,889.89) $3,251.62 12/12/2005
SP-0039(13)8 SR-39 FROM SR-203 TO SR-158 7 $636.00 ($32,954.29) $636.00 12/14/2005
SP-0095(8)45 Bridge Preservation SR-95 4 $39,833.53 $1,991.68 $37,841.85 12/19/2005
SP-0186(7)12 FOOTHILL BLVD OVER I-80 NEAR PAF 2 $6,781.92 ($14,065.41) $6,781.92 12/08/2005
SP-9999(752) US-40; Silver Creek Jct, and SR-224 Kimp 2 $324,542.48 $16,227.12 $308,315.36 12/12/2005
SP-9999(756) I-15; UNIVERSITY PKWY & PLEASANT 2 $10,650.00 ($16,807.24) $10,650.00 12/20/2005
STP-0039(10)19 SR-39 AT 500 SOUTH AND SR-167 BR/ 4 $84,919.00 ($16,441.56) $84,919.00 12/01/2005
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GRW DESIGN BUILDERS *HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER HV 51 $1,188,840.69 $0.00 $1,188,840.69 12/14/2005
H. E. DAVIS CONSTRUCTION, INC. SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio 5 $271,878.27 $13,593.91 $258,284.36 12/13/2005
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTH TO 16/ 4 $197,006.75 $9,850.34 $187,156.41 12/01/2005
HALES SAND & GRAVEL, INC. SP-0025(2)0 SR-25; MP 0 TO MP 10 5 $35,634.59 ($44,260.56) $35,634.59 12/15/2005
STP-LC41(10) 500 NORTH; MAIN STREET TO 400 WE 4 $65,385.98 ($24,334.15) $65,385.98 12/13/2005
HAMILTON BROTHERS ELECTRIC, INC. SP-9999(680) TWO INTERSECTIONS IN REGION FO| 3 $61,774.70 $3,088.74 $58,685.961  12/27/2005
SP-9999(820) Traffic Signals in Region 4 SR-212 & SR| 4 $8,037.86 $401.89 $7,635.97 12/27/2005
HIDDEN PEAK ELECTRIC CO., INC.  |CM-9999(369) VARIOUS IN SALT LAKE COUNTY 1 $36,297.50 $1,814.88 $34,482.62  12/01/2005
CM-9999(369) VARIOUS IN SALT LAKE COUNTY 2 $107,687.00 $5,384.35 $102,302.65 12/22/2005
SP-0089(108)244 New Traffic Signal at US-89 at SR-116 1 $55,634.51 $2,781.73 $52,852.78 12/05/2005
SP-0091(21)33 Five Signals in Cache Valley 4 $21,013.97 ($9,662.13) $21,013.97  12/22/2005
SP-0235(2)1 SR-235 and 400 North, Ogden 3 $9,446.64 ($3,119.94) $9,446.64 12/22/2005
SP-9999(716) Conduit Fiber Installation TrafficSignals t| 5 $83,472.95 $4,173.65 $79,299.300  12/27/2005
INTERMOUNTAIN SLURRY SEAL, INC. [IM-15-7(214)332 I-15 RAMPS; SR-126 TO SR-97 4 $171,270.60 $8,563.53 $162,707.07 12/07/2005
IM-70-3(43)107 I-70 MP107.50 TO MP138.25, ROTOMIL 5 $19,801.10 $990.06 $18,811.04 12/06/2005
IM-NH-80-4(105)164 I-80; Echo to Castle Rock, MP 164.02t0| 3 $88,347.74, $4,417.39 $83,930.35 12/14/2005
SP-0089(90)214 SR-89: MP 213.6 TO MP 220 6 ($2,498.81) ($46,086.44) ($2,498.81)  12/27/2005
STP-9999(393) SR-111; SR-48 TO 5400 SOUTHAND S 3 $145,873.34 $7,293.67 $138,579.67 12/01/2005
‘RMOUNTAIN SPRAYING & LANDSCAPINCSTP-LC17(9) SR-12 TROPIC MAIN STREET ENHAN( 2 $159,091.78 $7,954.59 $151,137.19  12/13/2005
INTERSTATE ROCK PRODUCTS, INC. SP-0056(3)56 1-15 TO IRON SPRINGS 22 $32,361.50 $0.00 $32,361.50, 12/12/2005
J. D. MCNEIL CONSTRUCTION, INC. STP-0126(6)6 SR-126; MAIN ST. AT 300 NORTH, CLE, 12 $0.00 ($31,948.30) $0.00  12/06/2005
STP-BRF-0060(1)1 SR-60 AT UP & L PENSTOCK 6 $0.00 ($22,717.87) $0.00 12/20/2005
_-EGRAND JOHNSON CONSTRUCTION CO|IM-70-4(43)214 I-70; MP 214.33 to 221.33 6 $15,625.69 $781.28 $14,844.41 12/20/2005
SP-0061(1)0 SR-61; From SR-23 to SR-91 2 $41,494.93 $2,074.75 $39,420.18 12/14/2005
STP-0030(16)108 SR-30 AT 1900 WEST, LOGAN 4 $4,713.67 ($23,087.38) $4,713.67 12/06/2005
STP-0128(9)3 NEGRO BILL CANYON 3 $100,835.69 $5,041.78 $95,793.91 12/20/2005
LYNDON JONES CONSTRUCTION BHF-0262(5)19 SR-262 Over Montezuma Creek 1 $89,229.50 $4,461.48 $84,768.02 12/12/2005
NIELSON CONSTRUCTION SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 12 $158,920.10 $7,946.01 $150,974.09 12/14/2005
RALPH L WADSWORTH CONSTR CO INC *INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONTC 23 $6,254.79 ($318,085.38) $6,254.79  12/07/2005
ER-LC53(27) Bridge Work in Shivwits 5 $30,930.00 $1,546.50 $29,383.50 12/19/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 25 $2,450,810.63 $122,540.53 $2,328,270.10 12/22/2005
&L LANDSCAPING AND EXCAVATING, IN(SB-UT02(005) SR-189; PROVO CANYON SCENIC BY\ 7 $7,216.56 $360.83 $6,855.73  12/14/2005
KYVIEW EXCAVATION AND GRADING, IN(STP-1826(2)0 OLD HWY 91; MONA TO N. JUAB Phas| 4 $188,376.28 $9,418.81 $178,957.47)  12/19/2005
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ORENSEN, CRAIG F. CONSTRUCTION, IN(SP-0089(63)310 SR-89 AT 300 WEST, LEHI 4 $54,753.45 ($6,962.17) $54,753.45  12/06/2005
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; S 3 $79,551.28 $3,977.56 $75,573.72 12/05/2005
KER & PARSON COS DBA JACK B. PARS(C*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 8 $1,071,646.16 $53,582.31 $1,018,063.85  12/14/2005
IM-15-8(105)365 I-15; BRIGHAM CITY TO CORINNE 3 $40,724.57, ($102,572.50) $40,724.57 12/01/2005
SP-0090(2)0 SR-90; FROM SR-13 TO SR-91 3 $935.00 ($11,939.48) $935.00 12/14/2005
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE &| 23 $357,231.99 $0.00 $357,231.99 12/22/2005
STP-0030(17)106 SR-30; at 2200 North 5 $18,000.02 $900.00 $17,100.02 12/07/2005
KER & PARSON COS DBA STAKER PAVINFIM-15-2(45)82 I-15; PARAGONAH TO SR-20 OFF RANV 24 $78,132.60 $0.00 $78,132.60, 12/22/2005
IM-15-2(47)95 I-15; SR-20 to South of Beaver 12 $524,723.80 ($356,019.37) $524,723.80 12/12/2005
IM-9999(380) I-15; Various Locations in Utah County 1 $172,644.86 $8,632.24 $164,012.62 12/08/2005
SP-0036(14)56 TOOELE TO MILLS JCT 21 $704,196.99 $35,209.85 $668,987.14 12/01/2005
STP-0032(16)21 SR-32; PEOA TO WANSHIP 5 $231,128.88 $11,556.44 $219,572.44 12/14/2005
STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BAR R/ 4 $129,325.50 $6,466.28 $122,859.22 12/14/2005
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTHTO 35 7 $1,766.89 $88.34 $1,678.55 12/08/2005
STP-1826(1)0 OLD HWY 91; MONATON. JUABCO.L 7 $44,938.15 $2,246.91 $42,691.24 12/19/2005
ER & PARSON COS DBA WESTERN ROCKSP-0019(26)0 SR-19 MP 0 TO MP 2.73 2 $19,578.32 $978.92 $18,599.40 12/08/2005
THE GATEWAY COMPANY SP-15-2(14)75 Bridge Preservation I-15 Parowan to SR-| 5 $7,730.00 $386.50 $7,343.50  12/08/2005
WADSWORTH BROS CONST. CO. INC. BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATI( 2 $266,171.34 $13,308.57 $252,862.77  12/08/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 11 $2,316,628.85 $115,831.44 $2,200,797.41 12/13/2005
VIINUCHE CONSTRUCTION AUTHORITY, LSP-0191(28)52 BLANDING TO MOAB 14 $1,779,321.36 $88,966.07 $1,690,355.29  12/12/2005
WESTERN QUALITY CONCRETE, INC. CM-LC49(32) HOBBLE CREEK TRAIL 4 $3,384.69 ($10,909.00) $3,384.69  12/01/2005
SP-0068(14)47 REDWOOD ROAD; 10400 SOUTHTO 9 23 ($471.10)  ($117,154.20) ($471.10)  12/13/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 12 $265,936.00 $13,296.80 $252,639.20 12/22/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 11 $308,137.33 $15,406.87 $292,730.46 12/08/2005
STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike 1 $85,835.23 $4,291.76 $81,543.47 12/19/2005
'ESTERN ROCK PRODUCTS (STAKER & P,STP-0089(66)115 SR-89 AT MAMMOTH CREEK ROAD 4 $16,129.95 ($12,619.99) $16,129.95  12/27/2005
Tota|s $21,124,012.86 ($776,734.82)  $20,210,595.27
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